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SBS Spotlight 

Budget POCs Briefing 

On February 27th in Germantown 
and February 28th in Forrestal, the 
SBS Team met with Budget 
Points of Contact (POCs) from 
Program and Staff Offices to 
update them on SBS activities in 
Q1 of FY2007.  

During the meetings, our team 
discussed accomplishments to 
date, project changes, and 
provided directions to access the 
completed process models which 
were developed based on our 
meetings together in October and 
November.  

The SBS Team appreciated the 
feedback and interest expressed 
by the POCs for future 
involvement in SBS. To continue 
this important dialogue with our 
user community, we will be 
establishing a POC working 
group on a regular basis in the 
future. We are developing the 
details and will be proposing a 
schedule soon. 

A Refresher – What is SBS?  

SBS is a system for budget formulation, distribution, performance 
and reporting that will streamline budget processes. It will replace: 

• Budget Table System (BTS) 
• Funds Distribution System (FDS) 
• Program Activity by Location System (PALS) 

SBS will interface with Program Office budget systems as well as 
I-MANAGE accounting (STARS) and data warehouse (IDW), PA&E 
performance (Joule), and Field budget systems (BEARS and FCDS). 

Project Timeline Update 

The SBS Project Timeline has changed to adjust for reduced staff 
resulting from the Continuing Resolution (CR).  

Our new schedule extends the requirements phase and combines 
the formulation and distribution acquisitions. The benefits of this are: 

• Lower acquisition risk due to more detailed analysis upfront 
• More funds for acquisition in FY2008 and FY2009 
• Deployment schedule fits better with the DOE budget cycle 

Visit the SBS website for a detailed view of the timeline. 

Requirements Validation 

SBS is refining budget distribution requirements, reviewing current 
budget reports, and define reporting requirements. When we have 
completed these tasks, we will ask our stakeholders to: 

• Review and validate the refined requirements 
• Formally accept the requirements with signoff by 

stakeholder executives 

Reviewing your Process Models 

We have developed composite formulation models for Corporate 
Program Review (CPR) and OMB-Congressional as well as office-
specific models to capture your unique processes. 

Please review your models, which are available with directions on 
the SBS website, and coordinate responses through your 
designated POC. We need feedback from all offices by March 16th . 




